Library Management System Project Overview

1. Project Introduction

The Library Management System is developed to simplify and automate library operations, including user registration, book searching, authentication, online book reservations, borrowing reports, and overdue book notifications.

The project follows the Agile Scrum methodology using Jira for task management, sprint planning, progress tracking, and development monitoring. Confluence is integrated with Jira to provide centralized project documentation and real-time task visibility.

2. Project Objectives

- Develop a user registration system for library members.
- Implement book searching based on title and author.
- Develop a secure login API for authentication.
- Implement online book reservation functionality.
- Generate monthly book borrowing reports.
- Send notifications for overdue books.

3. Sprint Information

Field	Details
Jira Project	CSA1022-SE-EXP6
Sprint Name	EXP6 Sprint 1
Sprint Duration	30 October – 6 November
Total Project Tasks	6
Sprint Tasks	4
Backlog Tasks	2
Completed Sprint Tasks	1
In Progress Tasks	1
Pending Sprint Tasks	2
Sprint Completion	25%

4. Jira Task Tracking

The following six development tasks have been created and managed using Jira.

Issue Key	Task Description	Status
EXP6-1	Create User Registration	Done
EXP6-2	Search Books by Title and Author	In Progress
EXP6-3	Develop Login API	To Do
EXP6-4	Implement Online Book Reservation	To Do
EXP6-5	Generate Monthly Borrowing Reports	To Do
EXP6-6	Send Overdue Book Notifications	To Do

The Jira Work Items macro is integrated below to display these development tasks and their current statuses directly from Jira.

Type	Key	Summary	Assignee	Priority	Status	Updated
	EXP6-1	Create User Registration		High	Done	Oct 30, 2026, 16:50
	EXP6-2	Search Books by Title and Author		High	In Progress	Oct 30, 2026, 16:51
	EXP6-3	Develop Login API		High	To Do	Oct 30, 2026, 16:51
	EXP6-4	Implement Online Book Reservation		Medium	To Do	Oct 30, 2026, 16:51
	EXP6-5	Generate Monthly Borrowing Reports		Low	To Do	Oct 30, 2026, 16:50
	EXP6-6	Send Overdue Book Notifications		Low	To Do	Oct 30, 2026, 16:50

Synced just now • 6 items

5. Sprint Progress Monitoring

The active sprint contains four work items.

- Completed: 1 task
- In Progress: 1 task
- To Do: 2 tasks


Sprint Completion Percentage:

(Completed Tasks / Total Sprint Tasks) × 100

= (1 / 4) × 100

= 25%

Progress: 25%



6. Task Status Summary

Status	Number of Tasks
Done	1
In Progress	1
To Do	4
Total Project Tasks	6

7. Conclusion

The integration of Jira with Confluence provides an effective approach to managing and monitoring the Library Management System development process.

Jira is used to create development tasks, assign statuses, organize sprint activities, and monitor progress. Confluence provides a centralized project overview by embedding Jira work items and presenting sprint completion information.

This integration improves project visibility, documentation, collaboration, and progress monitoring throughout the software development lifecycle.